COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2021

ESTI MATE SUMVARY 14:31: 07
CONTI D: C23186 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23186-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLOW 60 WORK DAYS
US85/ O STREET | NTERSECTI ON | MPROVEMENTS PERCENT TI ME: 81.67 ORI G TI ME ALLOW 60 WORK DAYS

PRQIECT NO C0853-120
US85/ O STREET | NTERSECTI ON | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 06/ 14/2021
6374 S. RACINE CI RCLE DATE LET 04/ 29/ 2021 DATE WORK BEGAN 06/ 14/2021
DATE AWARDED 05/ 13/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/26/2021 DATE ACCEPTED
CENTENNI AL CO 80111  (303)688-6611 DATE NOTI CE TO PROCEED 06/ 14/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1,984, 807.57 PARTI Cl PATI NG $ 570, 310. 47 $ 321, 707. 10
AWARD PRQIECT AMT: $ 1,710, 210.16 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28. 73% TOTAL EARNI NGS 570, 310. 47 321,707.10
FUNDS AVAI LABLE: $ 1,414,497.10 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 570, 310. 47 321, 707. 10
TOTAL CLAI MB: $ 0.00 RETAI NAGE -15, 457. 96 -9, 375. 99

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 554, 852. 51 312, 331. 11

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 554, 852. 51 312, 331. 11

OTHER ADJUSTNENTS 0. 00 0. 00

PAYMENT DUE :;; 77777 3 715,73731.7171 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0003 14:31: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
3, 966. 00000 1. 000 3, 966. 00
0010 202-00220 *Rermoval of Asphalt Mat 859. 000 0. 000
Sy 345. 000 3,453. 45
10. 01000 345. 000 3, 453. 45
0015 202- 00250 Renoval of Pavenent Marking 929. 000 0. 000
SF 0. 000 0. 00
3.98000 0. 000 0. 00
0020 202-00810 *Rermoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
212. 00000 0. 000 0. 00
0025 202-01000 Renoval of Fence 381. 000 381. 000
LF 0. 000 0.00
2. 00000 381. 000 762.00
0030 203-00050 Unsui tabl e Materi al 13, 176. 000 13, 176. 000
cY 0. 000 0. 00
4.99000 13,176. 000 65, 748. 24
0035 203-00060 Enbankment Material (Conplete In Place) 3, 515. 000 3, 448. 000
cY 0. 000 0. 00
9. 70000 3, 448. 000 33, 445. 60
0040 203-00066 Enmbanknent Material (Conplete In Place) (R40) 8, 099. 000 0. 000
cY 8, 099. 000 146, 591. 90
18. 10000 8, 099. 000 146, 591. 90
0045 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 15. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0055 203-01597 *Pot hol i ng 20. 000 9. 000
HOUR 0. 000 0. 00

200. 00000 9. 000 1, 800. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0003 14: 31: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 40. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 206-00000 Structure Excavation 67. 000 0. 000
cY 67.000 3,082.00
46. 00000 67.000 3, 082. 00
0070 207-00205 Topsoi | 4, 824. 000 0. 000
cy 4,824.000 19, 296. 00
4. 00000 4,824. 000 19, 296. 00
0075 207-00210 St ockpi | e Topsoi l 4, 824. 000 4, 824. 000
cY 0. 000 0. 00
3.01000 4,824.000 14,520. 24
0080 208-00002 *Erosion Log Type 1 (12 Inch) 2, 665. 000 918. 000
LF 0. 000 0. 00
4.13000 918. 000 3,791. 34
0085 208-00035 *Aggr egat e Bag 186. 000 0. 000
LF 0. 000 0. 00
6. 36000 0. 000 0. 00
0090 208-00070  Vehicle Tracking Pad 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 208-00207  Erosion Control Mnagenent 60. 000 8. 000
DAY 4.000 400. 00

100. 00000 12. 000 1, 200. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0003 14: 31: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212- 00006 *Seedi ng (Native) 5. 980 0. 000
ACRE 0. 000 0. 00
503. 50000 0. 000 0. 00
0120 212-00032 *Soi | Conditioning 5.980 0. 000
ACRE 0. 000 0. 00
2,575. 80000 0. 000 0. 00
0125 213-00003 *Mil ching (Weed Free) 3.520 0. 000
ACRE 0. 000 0. 00
869. 20000 0. 000 0. 00
0130 213-00061 *Mul ch Tackifier 704. 000 0. 000
LB 0. 000 0. 00
3. 07000 0. 000 0. 00
0135 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 11, 879. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.57000 0. 000 0. 00
0140 304-05000  Aggregate Base Course (C ass 5) 807. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (Cl ass 6) 5, 665. 920 0. 000
TON 0. 000 0. 00
17. 00000 0. 000 0. 00
0150 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 632. 350 0. 000
TON 0. 000 0. 00
101. 76000 0. 000 0. 00
0155 412-00900 Concrete Pavement (9 Inch) 7,018. 000 0. 000
Sy 0. 000 0. 00
76.61000 0. 000 0. 00
0160 412-01100 Concrete Pavenent (11 Inch) 2, 243. 000 0. 000
SY 0. 000 0. 00
80. 91000 0. 000 0. 00
0165 420-00113 Geotextile (Drainage) (Cass 2) 326. 000 0. 000
SY 290. 000 290. 00

1. 00000 290. 000 290. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT C0853- 120 ESTI MATE NO 0003 14:31: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 420-00132  Geotextile (Separator) (Cl ass 1) 15, 283. 000 0. 000
SY 9, 946. 000 20, 886. 60
2.10000 9, 946. 000 20, 886. 60
0175 506-00209 Riprap (9 Inch) 133. 000 0. 000
cY 125. 000 14,126. 25
113. 01000 125. 000 14,126. 25
0180 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6. 000 0. 000
cY 0. 000 0. 00
556. 50000 0. 000 0. 00
0185 601-01000 Concrete Class B 19. 000 0. 000
cY 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0190 603-01150 15 Inch Reinforced Concrete Pipe 191. 000 119. 000
LF 72.000 5, 255. 28
72.99000 191. 000 13, 941. 09
0195 603-01180 18 Inch Reinforced Concrete Pipe 72.000 0. 000
LF 72.000 6, 047. 28
83. 99000 72.000 6, 047. 28
0200 603-01240 24 Inch Reinforced Concrete Pipe 51. 000 0. 000
LF 51. 000 6, 069. 00
119. 00000 51. 000 6, 069. 00
0205 603-01300 30 Inch Reinforced Concrete Pipe 89. 000 89. 000
LF 0. 000 0. 00
151. 00000 89. 000 13, 439. 00
0210 603-02180  23x14 Inch Reinforced Concrete Pipe Elliptical 160. 000 0. 000
LF 160. 000 20, 000. 00
125. 00000 160. 000 20, 000. 00
0215 603-05015 15 Inch Reinforced Concrete End Section 5. 000 3. 000
EACH 2.000 6, 000. 00
3, 000. 00000 5. 000 15, 000. 00
0220 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1.000 3,237.00
3, 237. 00000 1. 000 3,237.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0256

0260

0265

0270

603- 05024

603- 05030

603- 05118

604- 00305

604- 00505

604-20000

607-11525

609- 24004

612-00101

612- 00102

612-00103

C23186
23186-BI D
C0853-120
| TEM
DESCRI PTI ON

ROADWAY

24 Inch Reinforced Concrete End Section

30 Inch Reinforced Concrete End Section

23x14 Inch Reinforced Concrete End Section Elliptical

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Qutlet Structure

*Fence (Plastic)

Gutter Ty 2 (4 Ft) CO 002, MCR Line 1

*Del ineator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type II)

*Del i neator (Drivable Concrete Installation) (Type

)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

3, 411. 00000

1. 000

3, 740. 00000

2.000

3, 531. 00000

3. 000

5, 980. 00000

1. 000

7,105. 00000

1. 000
EACH
19, 886. 00000

100. 000
LF
2.39000
83. 000
LF
43. 02000
26. 000
EACH
137. 80000
49. 000
EACH
135. 00000
2.000
EACH

148. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
2.000
2.000

0. 000
3. 000
3. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 09/ 29/ 2021

7,062

17,940

7,105

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

14:31: 07

AMOUNT

3,740

7,062

17,940

7,105

.00

00

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0003 14: 31: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0. 00
23. 32000 0. 000 0. 00
0280 614-00012 *Sign Panel (Class Il) 151. 000 0. 000
SF 0. 000 0. 00
27.56000 0. 000 0.00
0285 614-00013 *Sign Panel (Class I11) 24.000 0. 000
SF 0. 000 0. 00
36. 04000 0. 000 0. 00
0290 614-00220 *Steel Sign Post (2.5x2.5 Inch Tubing) 55. 000 0. 000
LF 0. 000 0. 00
19. 08000 0. 000 0.00
0295 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 4.000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0305 614-80313 *Barricade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0310 625-00000 *Construction Surveying 1. 000 0. 480
LS 0. 260 5,512. 00
21, 200. 00000 0. 740 15, 688. 00
0315 626-00000  *Mbbilization 1. 000 0. 500
LS 0. 100 9,174.21
91, 742. 07000 0. 600 55, 045. 24
0320 627-00008 Modi fi ed Epoxy Pavenent Marking 88. 000 0. 000
GAL 0. 000 0. 00
153. 70000 0. 000 0.00
0325 627-30326 Preforned Plastic Pavenent Marking (Word - Synbol) 0. 000 0. 000
Type 11
(Typ ) SF 0. 000 0. 00

19. 03000 0. 000 0. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0003 14: 31: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0326 627-30205 Thernopl astic Pvnt Mg (WS) CO 002, MCR Line 2 361. 000 0. 000
SF 0. 000 0. 00
17. 60000 0. 000 0. 00
0330 627-30328 Preforned Plastic Pavement Marking (XWal k- St op 0. 000 0. 000
Li ne) (Type 1)
SF 0. 000 0. 00
19. 61000 0. 000 0. 00
0331 627-30210 Thernopl astic Pvnt Mg (XS) CO 002, MCR Line 3 196. 000 0. 000
SF 0. 000 0. 00
15. 40000 0. 000 0. 00
0335 630- 00000 *Fl aggi ng 1, 000. 000 67.500
HOUR 251. 750 6, 938. 23
27.56000 319. 250 8,798.53
0340 630-00007 *Traffic Control Inspection 60. 000 41.000
DAY 12. 000 1,272.00
106. 00000 53. 000 5, 618. 00
0345 630-00012 *Traffic Control Management 60. 000 5. 000
DAY 15. 000 10, 335. 00
689. 00000 20. 000 13, 780. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1. 000
EACH 0.500 26. 50
53. 00000 1.500 79.50
0351 630-80341 Const Traf Sign (A) CO 002, MCR Line 4 8. 000 0. 000
EACH 4.000 198. 00
49. 50000 4. 000 198. 00
0355 630-80342  *Construction Traffic Sign (Panel Size B) 32. 000 16. 000
EACH 0. 000 0. 00
53. 00000 16. 000 848. 00
0356 630- 80350 Vert Panel CO 002, MCR Line 5 50. 000 0. 000
EACH 25. 000 550. 00
22.00000 25. 000 550. 00
0360 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00

2,120. 00000 1. 000 2,120.00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQIECT C0853-120 ESTI MATE NO 0003 14:31: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0365 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
954. 00000 1. 000 954. 00
0370 630-80360  *Drum Channel i zi ng Device 65. 000 15. 000
EACH 0. 000 0. 00
26. 50000 15. 000 397.50
0371 630-80380 Traffic Cone CO 002, MCR Line 6 50. 000 0. 000
EACH 25. 000 220. 00
8. 80000 25. 000 220. 00
0375 700-70010 F/ A M nor Contract Revisions 125, 240. 730 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adjustnent 11, 000. 000 494. 300
FA 639. 400 639. 40
1. 00000 1,133. 700 1,133.70
0385 700-70018 F/ A Roadway Snoot hness Incentive 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70025 F/A Quality Incentive Payment 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70111 Project First Program 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23186-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0003 14: 31: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,968,967.57 $ 321,707.10% 554, 470. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 360. 00000 1. 000 6, 360. 00
0420 620-00012 Field Laboratory (d ass 2) 1.000 1. 000
EACH 0. 000 0. 00
8, 480. 00000 1. 000 8, 480. 00
0425 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 15,840.00 % 0.00% 15, 840. 00

PROJECT TOTAL CURRENT AMI $ 1,984,807.57$% 321,707.10% 570, 310. 46



